Urban Waters Federal Partnership

Lower Passaic River, NJ

Summary of Key Projects

Project Agency Contact Status

PR Newark EPA Elizabeth Butler — Phase 1 (40,000 cy of

Superfund sediment butler.elizabeth@epa.gov dredging) completed

cleanup in 2012. Phase 2 not
yet scheduled.

PR 8-mile Superfund | EPA Alice Yeh — yeh.alice@epa.gov Cleanup proposal

cleanup study scheduled for 2013.

PR 17-mile EPA Stephanie Vaughn — Study completion

Superfund study vaughn.stephanie@epa.gov scheduled for 2015.

PR 17-mile USACE/NJDEP Lisa Baron — Draft Feasibility

Ecosystem lisa.a.baron@usace.army.mil Study scheduled for

Restoration early 2014; Study

Feasibility Study completion
scheduled for 2015

NB Estuary Natural NOAA, USFWS Reyhan Mehran — Assessment

Resource Damage reyhan.mehran@noaa.gov completion

Assessment scheduled for 3 years

Tim Kubiak — after all remedial
tim_kubiak@fws.gov actions are
completed.

PR Lyndhurst EPA Stephanie Vaughn - Dredging scheduled

Superfund sediment vaughn.stephanie@epa.pov for Summer 2013.

cleanup (RM 10.9)

Riverside Industrial EPA Elizabeth Butler — Start of study

Properties butler.elizabeth@epa.gov scheduled for Sept.

Superfund Site — 2013

Newark

PR Mainstem Fiood USACE/NJDEP Thomas Shea- Under study.

Risk Management Thomas.shea@usace.army.mil Conceptual report
due to NJDEP in July,
then move to
detailed phase that
will resultin a
General
Reevaluation Report
{GRR).

loseph G. Minish USACE/NJDEP/ Thomas Shea- Under construction

Park creation — PR City of Newark Thomas.shea@usace.army.mil but no work being

riverbank in Newark performed due to
lack of funding

Lower Saddle River USACE/NJDEP Bob Greco- LRR in progress.

Limited Reevaluation
Report (LRR)

Robert.m.greco@usace.army.mi

Localized
contaminated
sediments
contributing to
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delay.
Newark combined EPA Larry Gaugler- Specific projects
sewer system Gaugler.larry@epa.gov which will be
improvements implemented
pursuant to EPA currently being
Compliance Order negotiated.
and Information
Request
White Chemical EPA Ray Klimcsak — Completion of
Superfund Site — klimcsak.raymond@epa.gov cleanup design plans
Newark scheduled for 2016.
Diamond Head Oil EPA Grisell Diaz-Cotto — diaz- Completion of site-
Superfund Site — cotto.grisell@epa.gov wide study and
Kearny cleanup plans for
source area
scheduled for 2014,
Oversight of Clean EPA Stan Stephansen - Ongoing. Issuance of

Water Act Combined
Sewer Overflow
(CSO) Permit
Program

stephansen.stanley@epa.gov

new comprehensive
CSO Permits
expected to be
issued to 6 individual
CSO communities
(East Newark,
Harrison, Jersey City,
Kearny, Newark,
Paterson) and PVSC
by 2015.

NY-NJ Harbor &
Estuary Program
Stewardship grants

EPA in partnership
with the New
England Interstate
Water Pollution
Control Commission

Robert Nyman -
Nyman.robert@epa.gov

No current grants,
but over $100,000
applied to about 10
projects over the
past 10 years in the
Passaic area.

Various City of
Newark Brownfields
Sites

EPA

John Struble —
struble.iohn@epa.gov

Multiple projects
ranging from
assessments to
cleanups.
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